

Construction Contract for Building and Engineering Works

for
Nasr city-Tunnel

Contract No.: NCT-CTR-2026-017
Agreement Effective Date: 03-Feb-2026
Employer: Cairo Urban Mobility Authority | Contractor: Delta Tunnelling & Infrastructure JV

SYNTHETIC SAMPLE DOCUMENT - FOR DASHBOARD / DATA TESTING ONLY - NOT A LEGAL CONTRACT

1. Agreement Summary

This synthetic contract record is prepared for the **Nasr city-Tunnel**, comprising cut-and-cover tunnel structures, traffic diversion works, utility relocations, reinforced-concrete portals, drainage systems, and associated urban infrastructure. The Employer is Cairo Urban Mobility Authority, the Contractor is Delta Tunnelling & Infrastructure JV, and the Engineer / PMO is Urban Axis PMO Consultant. The Agreement Effective Date is 03-Feb-2026 and the Commencement Date is 15-Feb-2026.

Item	Value
Project	Nasr city-Tunnel
Contract Number	NCT-CTR-2026-017
Scope	Cut-and-cover tunnel structures, traffic diversions, utility relocations, portals, drainage, and associated infrastructure
Accepted Contract Amount	EGP 742,300,000 excluding VAT unless otherwise stated
Time for Completion	26 months from the Commencement Date
Key Section Milestone	First completed tunnel-box section and permanent traffic-interface release within 10 months from Commencement
Governing Law	Laws of the Arab Republic of Egypt
Ruling Language	English

2. Document Priority

1. This Agreement
2. Appendix to Tender / Contract Data
3. Particular Conditions
4. General Conditions
5. General Requirements
6. Bill of Quantities
7. Issued-for-Construction Drawings
8. Utility survey, traffic-management plan, geotechnical report, and site-interface matrix

3. Commercial Data

Commercial Topic	Synthetic Contract Position
Advance Payment	18% structured as 35% cash advance and 65% Employer-supplied steel/material support against the approved programme
Retention	7.5% of the Contract Price
Performance Security	10% of the Accepted Contract Amount unless revised by formal amendment
Minimum IPC	70% of the approved monthly cash-flow value
Payment Period	42 days after the Engineer receives a complete monthly statement
Delay Damages	0.50% of outstanding works per week of delay or part thereof, capped at 8% of the Contract Price
Material Adjustment	Adjustment may apply to approved reinforcement steel, waterproofing systems, tunnel-joint materials, embedded plates, and specialist drainage items where the delay is not Contractor-caused and evidence is complete

4. Programme, Progress, and Delay Entitlement

Programme Requirements. The Contractor shall submit and maintain a Primavera P6 baseline programme, monthly updates, narrative reports, cash flow, procurement curves, traffic-interface schedules, and recovery programmes where required.

Extension of Time. EOT entitlement must demonstrate delay to the critical or longest path using Time Impact Analysis, Windows Analysis, or another Engineer-approved method, supported by notices and contemporaneous records.

Rate of Progress. Where actual progress is behind the approved programme, the Engineer may request a recovery programme. The Contractor must demonstrate mitigation, resequencing, additional shifts, and resource recovery measures.

Concurrent Delay. Events must be separated by responsibility, timing, affected activities, available float, criticality, and actual programme effect. Cost recovery may be reduced where proven Contractor concurrent delay exists.

Notices and Claims. Delay, disruption, variation, payment, utility-interface, and access claims must be notified within the contractual period and substantiated by correspondence, daily records, measurement sheets, and cause-effect analysis.

5. Site, Materials, Quality, and HSE

Site access and possession must permit practical execution of the Nasr city-Tunnel scope. Constraints involving traffic diversions, utility protection, dewatering, temporary support, and public-interface controls must be recorded with dates, photographs, obstruction logs, and daily reports.

Employer free-issue material support is limited to approved items requested against the accepted programme. Shortage, late delivery, or defect records must be supported by requisitions, delivery notes, inspections, storage records, and consumption logs.

The Contractor shall maintain QA/QC procedures, inspection requests, method statements, material approvals, test records, as-built documentation, and native project-control source files in the contractually required formats.

The Contractor shall implement HSE controls, permit-to-work procedures, traffic-management permits, induction logs, incident records, corrective actions, and risk assessments suitable for the urban tunnel interfaces.

6. Clause Intelligence Extract

Clause / Topic	Meaning	Evidence Action
Contract basics	Nasr city-Tunnel is a tunnel and urban-infrastructure project between Cairo Urban Mobility Authority and Delta Tunnelling & Infrastructure JV, effective 03-Feb-2026.	Maintain agreement date, commencement record, access evidence, amount, parties, and baseline programme in every claim file.
Accepted Contract Amount	Accepted Contract Amount is EGP 742,300,000 excluding VAT unless otherwise stated.	For each additional-cost request, attach the instruction, BOQ gap analysis, cost build-up, measurement, and timely notice.
Advance payment structure	Advance payment is 18%, structured as 35% cash and 65% Employer-supplied steel/material support against the approved programme.	Maintain the approved programme, material requisitions, delivery notes, guarantees, and impact analysis.
Time for Completion	Time for Completion is 26 months from the Commencement Date.	Maintain baseline, monthly updates, contemporaneous progress records, and approved recovery plans.
10-month tunnel milestone	Complete the first tunnel-box section and release the permanent traffic interface within 10 months from Commencement.	Track the milestone path, traffic diversion readiness, steel supply, dewatering, inspections, and concrete releases.
Delay damages	Delay damages are 0.50% of outstanding works per week or part thereof, capped at 8% of the Contract Price.	Protect the Contractor position through timely notices, critical-path analysis, mitigation records, and cause-effect evidence.

Clause / Topic	Meaning	Evidence Action
Employer free-issue materials	Approved Employer support includes reinforcement steel, waterproofing systems, embedded plates, and specialist drainage items where listed in the accepted programme.	Maintain requisitions, delivery notes, inspections, storage records, consumption logs, and fragnet analysis.
Extension of time	EOT requires a demonstrated delay to the critical or longest path using Time Impact Analysis, Windows Analysis, or another approved method.	Prepare notice, event chronology, contemporaneous records, fragnet/window analysis, and mitigation evidence.
Claims time bar	Claims must be notified and substantiated within the contractual time limits.	Maintain notice register, claim register, event logs, correspondence, proof of receipt, and a complete substantiation file.

7. Execution Control Matrix

Control Area	Required Evidence	Dashboard Usage
Contract Baseline	Agreement data, contract amount, scope, commencement, baseline programme	Feeds project metadata, contract-risk profile, and executive-dashboard baseline
Payment	IPC submissions, measurement sheets, material-on-site records, Engineer certification	Feeds payment status, cash-flow risk, and commercial KPIs
Delay / EOT	Notices, delay events, P6 updates, fragnet/window analysis, daily reports	Feeds TIA engine, EOT potential, critical-path alerts, and claim-strength score
Materials	Requisitions, delivery notes, shortage logs, inspections, storage and consumption records	Feeds steel/material exposure, supply-demand gap, and affected-activity mapping
Quality / HSE	IRs, NCRs, method statements, traffic permits, safety permits, incident logs	Feeds risk register, readiness score, compliance alerts, and management action list

8. Signature Placeholders

On behalf of the Employer	On behalf of the Contractor	Engineer / PMO Acknowledgement
Company: Cairo Urban Mobility Authority Name: _____ Title: _____ Date: _____ Signature: _____	Company: Delta Tunnelling & Infrastructure JV Name: _____ Title: _____ Date: _____ Signature: _____	Entity: Urban Axis PMO Consultant Name: _____ Title: _____ Date: _____ Signature: _____

This file is synthetic and intended for testing project-control dashboards, clause extraction, and contract-intelligence workflows. It must not be used as a binding contract or relied upon as legal advice.