

# Executive Dashboard

## Nasr city-Tunnel

|                    |                                                                       |
|--------------------|-----------------------------------------------------------------------|
| Project            | Nasr city-Tunnel                                                      |
| Project ID         | Nasr city-Tunnel                                                      |
| Sector             | Tunnels                                                               |
| Status             | Delayed                                                               |
| Contract Value     | EGP 1,845,000,000                                                     |
| Paid Amount        | EGP 177,050,000                                                       |
| Actual Progress    | 26.8%                                                                 |
| Planned Progress   | 31.5%                                                                 |
| BAC / PV / EV / AC | EGP 199,500,000 / EGP 199,500,000 / EGP 196,112,167 / EGP 206,786,157 |
| SPI / CPI          | 0.98 / 0.95                                                           |
| Delay Days         | 72.0                                                                  |
| Last Source Update | 2026-08-15T16:47:59                                                   |

Generated from the selected project only.