

# PRO-DLY-02 | Delay Analysis

## LMD Bridge & Road Interchange

Status: DATA AVAILABLE. Generated 2026-08-15T05:30:57+00:00.

| Logical table        | Project-relative CSV                                                | Rows | SHA-256   |
|----------------------|---------------------------------------------------------------------|------|-----------|
| delay_events         | 01-data/import_templates/delay_events.csv                           | 5    | not found |
| delay_classification | 02-delay_analysis/unified_tia_csv/12_delay_event_classification.csv | 0    | not found |

| project_id | Primary Event ID                          | Activity ID      | Activity Name                           | BL Start  | BL Finish |
|------------|-------------------------------------------|------------------|-----------------------------------------|-----------|-----------|
| LMD-Bridge | Delay in employer free issue steel supply | CON-LB-PIL-1010  | Bored piles and pile caps               | 10-Jan-26 | 15-Apr-26 |
| LMD-Bridge | Late IFC / design clarification           | CON-LB-RFT-1020  | RFT for piers and abutments             | 17-Mar-26 | 24-Apr-26 |
| LMD-Bridge | Delayed RFI response                      | CON-LB-CON-1030  | Concrete works for piers and abutments  | 24-Apr-26 | 29-May-26 |
| LMD-Bridge | Access constraint and traffic diversion   | CON-LB-DECK-1040 | Deck formwork reinforcement and casting | 13-Jun-26 | 1-Sep-26  |
| LMD-Bridge | MEP sleeve coordination delay             | CON-LB-ROAD-1050 | Approach road embankment and pavement   | 27-Aug-26 | 30-Nov-26 |