

PRO-CST-09 | Cost Control

LMD Bridge & Road Interchange

Status: DATA AVAILABLE. Generated 2026-08-15T05:30:57+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
evm	01-data/import_templates/project_input_bundle.csv	17	985c46a41964f132de9a6e67a888b641591687aba0e1ad466f77abc48c0a2c74

project_id	activity_id	activity_name	period	BAC	AC
LMD-Bridge	KD-MS-1000	Project Start Date	May-26	10240963.86	10855421.69
LMD-Bridge	KD-MS-1010	Contract Agreement	May-26	10240963.86	10855421.69
LMD-Bridge	KD-MS-1020	IFC Drawing Package	May-26	10240963.86	10855421.69
LMD-Bridge	KD-MOB-1000	Mobilization and traffic diversion setup	May-26	20481927.71	21710843.37
LMD-Bridge	SUR-LB-1010	Survey control and utility relocation setting out	May-26	20481927.71	21710843.37
LMD-Bridge	E-SUB-LB-1020	Bridge substructure shop drawings	May-26	30722891.57	24567990.36
LMD-Bridge	E-APP-LB-1020	Approval of pier and deck shop drawings	May-26	30722891.57	18693036.14
LMD-Bridge	P-MDEL-LB-1000	Steel, bearings and expansion joints delivery	May-26	51204819.28	24478975.90
LMD-Bridge	CON-LB-PIL-1010	Bored piles and pile caps	May-26	102409638.55	75662289.16
LMD-Bridge	CON-LB-RFT-1020	RFT for piers and abutments	May-26	102409638.55	51628385.54
LMD-Bridge	CON-LB-CON-1030	Concrete works for piers and abutments	May-26	102409638.55	32045204.82
LMD-Bridge	CON-LB-DECK-1040	Deck formwork reinforcement and casting	May-26	102409638.55	7121156.63