

PRO-RSK-19 | Risk Report

LMD Bridge & Road Interchange

Status: DATA AVAILABLE. Generated 2026-08-15T05:30:57+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
risks	01-data/import_templates/risks.csv	3	not found

risk_id	project_id	risk_title	risk_category	probability	time_impact_days
R-001	LMD-Bridge	Steel delivery delay	Schedule	high	yes
R-002	LMD-Bridge	Late design clarification and IFC revisions	Engineering	medium	yes
R-003	LMD-Bridge	Cashflow pressure due to delayed certification	Commercial	medium	no