

PRO-CFS-11 | Cash Flow

Nasr city-Tunnel

Status: DATA AVAILABLE. Generated 2026-08-15T05:31:06+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
planned_cash_flow	01-data/import_templates/planned_cash_flow.csv	12	not found
payments	01-data/import_templates/payments.csv	6	not found

project_id	period_date	planned_cash_out	planned_cumulative_cash_out	currency	basis
Nasr city-Tunnel	1-Jan-26	45950000.00	45950000.00	EGP	Approved baseline cash flow
Nasr city-Tunnel	1-Feb-26	53900000.00	99850000.00	EGP	Approved baseline cash flow
Nasr city-Tunnel	1-Mar-26	49250000.00	149100000.00	EGP	Approved baseline cash flow
Nasr city-Tunnel	1-Apr-26	57200000.00	206300000.00	EGP	Approved baseline cash flow
Nasr city-Tunnel	1-May-26	65150000.00	271450000.00	EGP	Approved baseline cash flow
Nasr city-Tunnel	1-Jun-26	60500000.00	331950000.00	EGP	Approved baseline cash flow
Nasr city-Tunnel	1-Jul-26	68450000.00	400400000.00	EGP	Approved baseline cash flow
Nasr city-Tunnel	1-Aug-26	76400000.00	476800000.00	EGP	Approved baseline cash flow
Nasr city-Tunnel	1-Sep-26	71750000.00	548550000.00	EGP	Approved baseline cash flow
Nasr city-Tunnel	1-Oct-26	79700000.00	628250000.00	EGP	Approved baseline cash flow
Nasr city-Tunnel	1-Nov-26	87650000.00	715900000.00	EGP	Approved baseline cash flow
Nasr city-Tunnel	1-Dec-26	83000000.00	798900000.00	EGP	Approved baseline cash flow