

PRO-CST-09 | Cost Control

Suez Tunnel Civil & MEP Works

Status: DATA AVAILABLE. Generated 2026-08-15T05:31:08+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
evm	01-data/import_templates/project_input_bundle.csv	17	68b3bee9da318f83e57bd0166e5d7311531edf140e20e294b99662de3c8d3cac

project_id	activity_id	activity_name	period	BAC	AC
Suez-Tunnel	KD-MS-1000	Project Start Date	May-26	15060240.96	15963855.42
Suez-Tunnel	KD-MS-1010	Contract Agreement	May-26	15060240.96	15963855.42
Suez-Tunnel	KD-MS-1020	IFC Drawing Package	May-26	15060240.96	15963855.42
Suez-Tunnel	KD-MOB-1000	Mobilization and temporary facilities	May-26	30120481.93	31927710.84
Suez-Tunnel	SUR-ST-1010	Topographic survey and utility detection	May-26	30120481.93	31927710.84
Suez-Tunnel	E-SUB-ST-1020	Tunnel alignment shop drawings	May-26	45180722.89	39750000.00
Suez-Tunnel	E-APP-ST-1020	Approval of tunnel alignment shop drawings	May-26	45180722.89	31800000.00
Suez-Tunnel	P-MDEL-ST-1000	Delivery of waterproofing membrane and steel	May-26	75301204.82	47700000.00
Suez-Tunnel	CON-ST-EXC-1010	Open cut excavation and shoring	May-26	150602409.64	108650000.00
Suez-Tunnel	CON-ST-RFT-1020	RFT for base slab reinforcement	May-26	150602409.64	79500000.00
Suez-Tunnel	CON-ST-CON-1030	Concrete casting for base slab	May-26	150602409.64	55650000.00
Suez-Tunnel	CON-ST-WALL-1040	Tunnel wall reinforcement and formwork	May-26	150602409.64	33125000.00