

PRO-RSK-19 | Risk Report

ROYA-BIG PROJECT PHASE01 (B1-4)

Status: DATA AVAILABLE. Generated 2026-08-15T05:31:00+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
risks	01-data/import_templates/risks.csv	2	not found

risk_id	project_id	risk_title	risk_category	probability	time_impact_days
1	The Big -P.01-UP-20-April-26	Steel delivery delay	Schedule	high	yes
0	The Big -P.01-UP-20-April-26	Deploying MEP sub contractor	Schedule	high	yes