

PRO-DLY-02 | Delay Analysis

LMD Bridge & Road Interchange

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:27+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
delay_events	01-data/import_templates/delay_events.csv	5	daee17927dc30840b09cc076350699d7f9909e1f0611c4a10613e0b884dc1a48
delay_classification	02-delay_analysis/unified_tia_csv/12_delay_event_classification.csv	0	ae95fac637a5a4cc21519fe9cff117c4957586c33a34b2242816d6457df0409d

project_id	Primary Event ID	Activity ID	Activity Name	BL Start	BL Finish
LMD-Bridge	Delay in employer free issue steel supply	CON-LB-PIL-1010	Bored piles and pile caps	10-Jan-26	15-Apr-26
LMD-Bridge	Late IFC / design clarification	CON-LB-RFT-1020	RFT for piers and abutments	17-Mar-26	24-Apr-26
LMD-Bridge	Delayed RFI response	CON-LB-CON-1030	Concrete works for piers and abutments	24-Apr-26	29-May-26
LMD-Bridge	Access constraint and traffic diversion	CON-LB-DECK-1040	Deck formwork reinforcement and casting	13-Jun-26	1-Sep-26
LMD-Bridge	MEP sleeve coordination delay	CON-LB-ROAD-1050	Approach road embankment and pavement	27-Aug-26	30-Nov-26