

PRO-EVM-10 | Earned Value

Nasr city-Tunnel

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:38+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
evm	01-data/import_templates/evm.csv	17	e89f108937b22c7bc0ef8d584c6e9affe33b00629f2a44e95b2da0c597453ab8

project_id	activity_id	activity_name	period	BAC	AC
Nasr city-Tunnel	NCT-MS-1000	Notice to Proceed	May-26	4500000.00	4635000.00
Nasr city-Tunnel	NCT-MS-1010	Site Handover	May-26	5625000.00	5934375.00
Nasr city-Tunnel	NCT-ENG-1020	Issue IFC Architectural Drawings	May-26	6750000.00	7290000.00
Nasr city-Tunnel	NCT-ENG-1030	Approve Structural Shop Drawings	May-26	7125000.00	7338750.00
Nasr city-Tunnel	NCT-PRC-1040	Procure Reinforcement Steel	May-26	8250000.00	8703750.00
Nasr city-Tunnel	NCT-PRC-1050	Deliver Formwork Materials	May-26	9375000.00	10125000.00
Nasr city-Tunnel	NCT-A-EXC-1060	Building A Excavation	May-26	9750000.00	10042500.00
Nasr city-Tunnel	NCT-A-PC-1070	Building A Plain Concrete	May-26	10875000.00	11473125.00
Nasr city-Tunnel	NCT-A-RFT-1080	Building A Raft Reinforcement	May-26	12000000.00	12960000.00
Nasr city-Tunnel	NCT-A-CON-1090	Building A Raft Concrete	May-26	12375000.00	12746250.00
Nasr city-Tunnel	NCT-B-EXC-1100	Building B Excavation	May-26	13500000.00	14242500.00
Nasr city-Tunnel	NCT-B-PC-1110	Building B Plain Concrete	May-26	14625000.00	15795000.00