

# PRO-RSK-19 | Risk Report

## Nasr city-Tunnel

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:38+00:00.

| Logical table | Project-relative CSV               | Rows | SHA-256                                                          |
|---------------|------------------------------------|------|------------------------------------------------------------------|
| risks         | 01-data/import_templates/risks.csv | 3    | 01fd6020cce6a7441b0b122e7cc289cdde2424d25bca44a4d8699b187fe01886 |

| risk_id | project_id       | risk_title                                              | risk_category | probability | time_impact_days |
|---------|------------------|---------------------------------------------------------|---------------|-------------|------------------|
| R-101   | Nasr city-Tunnel | Employer-supplied reinforcement steel delivery slippage | Schedule      | high        | yes              |
| R-102   | Nasr city-Tunnel | Late approval of viaduct bearing-seat details           | Engineering   | medium      | yes              |
| R-103   | Nasr city-Tunnel | Delayed interim payment certification                   | Commercial    | medium      | no               |