

PRO-DLY-02 | Delay Analysis

Sophia Mall Mixed-Use Development

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:35+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
delay_events	01-data/import_templates/delay_events.csv	5	94acd6440eceb53d53f2c01e8fa6eb0ed2081f05e1f0b68b3aa19071ac4cdb5
delay_classification	02-delay_analysis/unified_tia_csv/12_delay_event_classification.csv	0	ae95fac637a5a4cc21519fe9cff117c4957586c33a34b2242816d6457df0409d

project_id	Primary Event ID	Activity ID	Activity Name	BL Start	BL Finish
Sophia-Mall	Delay in employer free issue steel supply	CON-SM-EXC-1010	Bulk excavation and dewatering	9-Dec-25	19-Mar-26
Sophia-Mall	Late IFC / design clarification	CON-SM-RFT-1020	RFT for raft foundation	22-Feb-26	30-Mar-26
Sophia-Mall	Delayed RFI response	CON-SM-CON-1030	Raft foundation concrete works	30-Mar-26	29-Apr-26
Sophia-Mall	Access constraint and traffic diversion	CON-SM-B1-1040	Basement B1 columns and walls	29-Apr-26	26-Jun-26
Sophia-Mall	MEP sleeve coordination delay	CON-SM-GF-1050	Ground floor slab and beams	26-Jun-26	4-Sep-26