

PRO-CST-09 | Cost Control

Sophia Mall Mixed-Use Development

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:35+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
evm	01-data/import_templates/evm.csv	17	89ded13e42c5d09cf51153f40f71c192b8eb042d20b89da34a45adc1ca7f62c9

project_id	activity_id	activity_name	period	BAC	AC
Sophia-Mall	KD-MS-1000	Project Start Date	May-26	25301204.82	25048192.77
Sophia-Mall	KD-MS-1010	Contract Agreement	May-26	25301204.82	25048192.77
Sophia-Mall	KD-MS-1020	IFC Drawing Package	May-26	25301204.82	25048192.77
Sophia-Mall	KD-MOB-1000	Mobilization and site logistics setup	May-26	50602409.64	50096385.54
Sophia-Mall	SUR-SM-1010	Surveying and benchmark establishment	May-26	50602409.64	50096385.54
Sophia-Mall	E-SUB-SM-1020	Structural and architectural shop drawings	May-26	75903614.46	71687927.71
Sophia-Mall	E-APP-SM-1020	Approval of podium and basement drawings	May-26	75903614.46	62129537.35
Sophia-Mall	P-MDEL-SM-1000	Long lead procurement for steel and MEP sleeves	May-26	126506024.10	88946132.53
Sophia-Mall	CON-SM-EXC-1010	Bulk excavation and dewatering	May-26	253012048.19	250481927.71
Sophia-Mall	CON-SM-RFT-1020	RFT for raft foundation	May-26	253012048.19	217718891.57
Sophia-Mall	CON-SM-CON-1030	Raft foundation concrete works	May-26	253012048.19	164616722.89
Sophia-Mall	CON-SM-B1-1040	Basement B1 columns and walls	May-26	253012048.19	92928795.18