

# PRO-EXE-23 | Executive Report

## ROYA-BIG PROJECT PHASE01 (B1-4)

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:31+00:00.

| Logical table | Project-relative CSV                         | Rows | SHA-256                                                          |
|---------------|----------------------------------------------|------|------------------------------------------------------------------|
| projects      | 01-data/import_templates/projects.csv        | 1    | f5596d9c94974cfedfe37998ff37b4e9a33e5b507023617ace8bc3f9a6c0dec8 |
| activities    | 01-data/import_templates/activity_master.csv | 1363 | 45a47938eaf6db9f2335f581024a3cd10952911ad0047854caca072b95c1bb75 |
| evm           | 01-data/import_templates/activity_master.csv | 1363 | 45a47938eaf6db9f2335f581024a3cd10952911ad0047854caca072b95c1bb75 |
| risks         | 01-data/import_templates/risks.csv           | 2    | 171a7aa0bcf06885bfd73b7b4c8102d2a4a5ebca74f97f289cee780275be279b |

| project_id                   | project_name                    | client_name | contractor | planned_start | planned_finish |
|------------------------------|---------------------------------|-------------|------------|---------------|----------------|
| The Big -P.01-UP-20-April-26 | ROYA-BIG PROJECT PHASE01 (B1-4) | ROYA        | SAMCO      | 11-Sep-25     | 10-Apr-27      |