

Linked Executive Dashboard

Nasr city-Tunnel

Project	Nasr city-Tunnel
Project ID	Nasr city-Tunnel
Sector	Tunnels
Status	Delayed
Contract Value	EGP 1,845,000,000
Paid Amount	EGP 177,050,000
Actual Progress	26.8%
Planned Progress	31.5%
BAC / PV / EV / AC	EGP 199,500,000 / EGP 199,500,000 / EGP 196,112,167 / EGP 206,786,157
SPI / CPI	0.98 / 0.95
Delay Days	72.0
Last Source Update	2026-08-13T04:55:55

Generated from the selected project only.