

Executive Dashboard

Project Performance & Control Center

01 Aug 2026

Good Morning,
Executive Director

?

Earned Value Management

BAC
EGP
1,250,000,000
Budget at Completion

AC
EGP 514,546,988
Actual Cost

EV
EGP 485,421,687
Earned Value

PV
EGP 563,253,012
Planned Value

Schedule Variance
EGP -77,831,325
Behind Schedule

Cost Variance
EGP -29,125,301
Over Budget

EAC
EGP
1,279,125,301
Estimate at Completion

TCPI
1.000
To Complete Performance Index

Critical Alerts

View All

Steel Supply Delay
Delay in steel shipment affecting structure building progress
High

IFC Clash Detected
4 clashes found in current coordination records
High

RFIs Pending
5 RFIs are pending response from consultants
Medium

Contract Exposure
Exposure amount exceeds threshold for active contracts
Medium

Performance Overview

Overall Progress
35.0%
Actual Complete

Planned Progress
42.0%
Baseline Plan

Contract Value
EGP
1,250,000,000
Total Contract Value


Actual Cost
EGP
514,546,988
41.2% of BAC

Remaining Duration
38.7%
211 Days Left

Cost Performance

View Trend

AC (Actual Cost) EV (Earned Value) PV (Planned Value)



Jan '26 Feb '26 Mar '26 Apr '26 May '26 Jun '26 Jul '26 Aug '26 Sep '26 Oct '26 Nov '26 Dec '26

Progress by Discipline

View All

Engineering 0.7%
Procurement 0.6%
Construction 0.4%
Overall 35.0%

Cost Breakdown

View Report



Engineering 2.6%
Procurement 2.6%
Construction 2.6%
Overall 92.1%

Total Activities
17

Critical Activities
11

SPI
0.86

CPI
0.94

Active Contracts
2

Open RFIs
5

Open Submittals
1

Nile Infra
JV

Suez Tunnel Civil & MEP Works

