

# Master Dashboard

## LMD Bridge & Road Interchange

|                    |                                                                       |
|--------------------|-----------------------------------------------------------------------|
| Project            | LMD Bridge & Road Interchange                                         |
| Project ID         | LMD-Bridge                                                            |
| Sector             | Bridges                                                               |
| Status             | Delayed                                                               |
| Contract Value     | EGP 850,000,000                                                       |
| Paid Amount        | EGP 327,454,000                                                       |
| Actual Progress    | 31.0%                                                                 |
| Planned Progress   | 38.0%                                                                 |
| BAC / PV / EV / AC | EGP 850,000,000 / EGP 343,174,699 / EGP 294,306,867 / EGP 311,965,280 |
| SPI / CPI          | 0.86 / 0.94                                                           |
| Delay Days         | 208.0                                                                 |
| Last Source Update | 2026-08-02T04:53:47                                                   |

Generated from the selected project only.