

Ref No.: BD-ACEPM-SAMCO-LET-001

Tuesday, 24th of June 2025

To: SAMCO National Construction Co. - Egypt
Attention: Eng. Saleh Mohamed Sabry (Projects Director)

Project Name: The Big
Contract/Package: Letter Of Acceptance

Subject: Outstanding Deliverables – Urgent Response Required

Reference (S):

1. Kick-off Meeting Agenda, dated May 11, 2025

Dear Sir,


With reference to the aforementioned subject, based on ref. (1) above, and further to our direct communications, we note that several critical documents are still outstanding, exceeding the agreed-upon submission deadlines. Your prompt action on these items is crucial for the project's progression:

1. Tower Crane No. 1: The foundations were poured on June 3, 2025, but the crane supply is incomplete, and installation has not yet begun. This directly impacts the start of the replacement soil stage.
2. Tower Crane No. 2: As we've heard, this tower crane has not yet been contracted. Consequently, delivery and implementation have not yet begun. This directly impacts the commencement of the soil replacement stages.
3. Engineering Stage (Shop Drawings): Due to your delay in submitting the List of Drawing by June 19, 2025, the submission of the shop drawings has not yet commenced. However, we have confirmed that this does not prevent the submission of the shop drawings required to initiate the works.
4. Baseline Time Program: This was due on June 1, 2025.
5. Key Personnel: We require the Project Manager's CV for approval. This was due by May 20, 2025. The Project Manager's attendance is crucial at this stage of the project.
6. Construction Methodology: This was due on June 10, 2025, has not yet been received.
7. Soil Report: The deadline for providing feedback on the Soil Report Review was May 5, 2025, as stated in the Owner's email. Since no feedback has been received to date, we will consider this as your implied consent. Furthermore, your presence was required during all related on-site testing procedures; however, your team was absent.
8. Steel Reinforcement Inventory: As per the LOA, we requested an inventory of the quantities and diameters for the steel reinforcement to be supplied by the Employer. We have not yet received this information.

In light of the above, you are kindly requested to take immediate action to submit all outstanding documents and initiate the necessary works to ensure we remain on schedule.

Yours faithfully

Eng./ Shady El-Kersh



Project Director
ACE Project Management

Attachment(s):

CC: Eng. Mostafa Galal, Owner's Representative

