

Ref No.: BD-ACEPM-SAMCO-LET-0021

Date: Wednesday, 10th of December 2025

To: SAMCO National Construction Company

Attention: Eng. Mohammed Sami Mohammed (Project Manager)

Project Name: The Big Business District

Contract/Package: Construction Works of the Civil Works for Buildings B1, B2, B3 and B4

Subject: Delay in Submitting Periodic Reports

Dear Sir,

Reference to the above-mentioned subject, and in accordance with the Particular Conditions and the General Requirements forming part of the Contract, the Engineer notes with concern that the Contractor has not submitted any of the required Weekly or Monthly Progress Reports since the Commencement of the Works.

As per Sub-Clause 4.21 [Progress Reports] of the General Conditions of Contract, and as further detailed under Section 8 – Contractor's Reports of the General Requirements, the Contractor is contractually obligated to prepare and submit periodic reports in a form and detail agreed with the Engineer. These reports are essential to enable the Employer and the Engineer to monitor, inspect, plan, and manage the ongoing and upcoming activities of the project, ensuring proper supervision of progress and compliance with the Programme (until issuing the approval).

Furthermore, the monthly report shall include progress up to the 25th day of the previous month, in accordance with Sub-Clause 4.21. Each report must include, but is not limited to, all sections specified under the General Requirements, Section 8, including progress status, resources, procurement logs, updated schedules, safety and quality reports, and photographs.

Please be advised that failure to comply with these reporting obligations may result in the Engineer applying the contractual remedies and penalties stipulated under Sub-Clause 4.21, including but not limited to withholding a percentage on IPC, or any other measures available under the Contract.

You are hereby instructed to immediately rectify this non-compliance and submit all overdue Weekly and Monthly Progress Reports without further delay. Continued non-performance shall leave the Engineer with no option but to enforce the appropriate contractual actions.


Yours faithfully,
Eng. Mohamed Hamza
MOHARRAM BAKHOUM
THE BIG
Project Manager,
ACE Project Management

Attachment(s): N/A

CC:

Eng. Mohamed Hamza - Projects Manager

Eng. Mostafa Gala - Owner representative

Eng. Ahmed Saafan – Projects Control Manager

Eng. Ramy. Refaat – Commercial Contrats Engineer



M.S