



Ref No.: BD-CW-SAMCO-ACE-LET-STR-004

Thursday, 28th of August. 2025

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Shady Elkersh (Project Director)

Project Name: The Big Business District.

Contract/Package: Construction Works.

Subject: RE: Site Survey Findings and Allocation of Concrete Batching Plant

With reference to the meeting held on 25 August 2025, and to the topographic survey of the project land (Attached Document no. SAMCO-PCO-DS-SUR-001-R00-SAMCO-PCO-DS-SUR-002-R00), kindly be informed of the following:

- 1- The topographic survey revealed that excavation works have not reached the project boundaries, with a deviation of approximately nine (9) meters towards the Ring Road compared to the one (1) meter replacement layer offset for buildings B01 to B04.
- 2- An overlap was identified at the far end of the project between buildings B09, B10, B11, B16, and B17, and the Backfilling behind the fence of the Stone Park project, as shown in the attached document.
- 3- Certain modifications are required for the service ramp, including widening and level adjustments. The revised drawings will be prepared, and the corresponding cost estimate will be submitted once finalized.
- 4- Regarding the concrete batching plant, a drawing showing the designated location within the project premises is provided (The location was designated by the owner).

Please note that, should you request a change of location or removal of the batching plant after its installation at the designated area and prior to completion of the assigned works, the owner shall bear all costs associated with relocation, removal, and related requirements. In such case, the project duration will be extended to account for any delays resulting from dismantling and reinstallation activities.

Furthermore, and in line with the agreement reached during the meeting, the commencement date for Zone 2 works (comprising 13 buildings) has been scheduled. The actual execution on site shall begin upon full handover of the land from your side, with the Commencement Date becoming effective three (3) months thereafter.

We kindly request your review and necessary guidance on the above, and we greatly appreciate your usual cooperation.

Best regards,

Eng./ Saleh Mohammed Sabry
Deputy of Chairman for Projects
SAMCO National Construction

ر. م. صالح

28/8/2025

30-8-2025
11:25
[Signature]