

No.: BD-CW-SAMCO-ACE-LET-STR-007

24-September-2025

ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Director)

Project Name: The Big Business District.

Contract/Package: Construction Works.

Subject: RE: Response to Letter No. BD-ACEPM-SAMCO-LET-005.



Dear Sir,

With reference to your letter (BD-ACEPM-SAMCO-LET-005), we would like to inform you of the following:

- **Regarding the sites for Buildings B1, B2, B3, and B4, which were officially handed over per the minutes dated 29/06/2025 and 07/09/2025, we initiated the required soil tests (DCPT – Open Pits) immediately on September 7th. The execution of these tests was interrupted by a water leakage issue that arose on September 9th and continued until the end of September 10th. Following the resolution of this issue, we successfully resumed and completed the tests on September 11th.**
- **We confirm our full commitment not to take any technical decisions based on technical or geological reports unless the necessary approvals are obtained from your approved geotechnical consultant (Dr. Mohamed El-Nabarawy – A&A Office), who has been approved by the Owner as per the agreement between Eng. Ola Essam El-Din (Technical Director) and Eng. Mohamed Khaled (Chief Development Officer), in accordance with Sub-Clause 4.9 of the Contract.**
- **Regarding to the coordination of survey and excavation works, we would like to inform you that an email was sent on 11/09/2025 indicating the start date of the reservoir excavation, the commencement of concrete supply from the batching plant, and the continuation of on-site testing activities.**

Furthermore, we would like to inform you that the project grid leveling was submitted to the Consultant (Prime Consultant Office) on 08/09/2025, and it was officially approved and handed



over to us on 22/09/2025. Additionally, the operational excavation drawings were submitted on 13/09/2025 and again on 22/09/2025, and they are currently under review for approval.

- We also confirm our commitment to submitting any time-related claims – if any – in accordance with the contractual procedures stipulated in Sub-Clauses 20.1, 8.3, and 8.4 of the Contract, along with all the necessary supporting documents.

We reaffirm our company's full commitment to cooperation and coordination with all concerned parties to ensure the progress of works in line with the approved project schedule.

Best regards,

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction



Ref No.: BD-CW-SAMCO-ACE-LET-STR-007

24-September-2025

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Director)

Project Name: The Big Business District.

Contract/Package: Construction Works.

Subject: RE: Response to Letter No. BD-ACEPM-SAMCO-LET-005.

Dear Sir,

With reference to your letter (BD-ACEPM-SAMCO-LET-005), we would like to inform you of the following:

- Regarding the sites for Buildings B1, B2, B3, and B4, which were officially handed over per the minutes dated 29/06/2025 and 07/09/2025, we initiated the required soil tests (DCPT – Open Pits) immediately on September 7th. The execution of these tests was interrupted by a water leakage issue that arose on September 9th and continued until the end of September 10th. Following the resolution of this issue, we successfully resumed and completed the tests on September 11th.
- We confirm our full commitment not to take any technical decisions based on technical or geological reports unless the necessary approvals are obtained from your approved geotechnical consultant (Dr. Mohamed El-Nabarawy – A&A Office), who has been approved by the Owner as per the agreement between Eng. Ola Essam El-Din (Technical Director) and Eng. Mohamed Khaled (Chief Development Officer), in accordance with Sub-Clause 4.9 of the Contract.
- Regarding to the coordination of survey and excavation works, we would like to inform you that an email was sent on 11/09/2025 indicating the start date of the reservoir excavation, the commencement of concrete supply from the batching plant, and the continuation of on-site testing activities.

Furthermore, we would like to inform you that the project grid leveling was submitted to the Consultant (Prime Consultant Office) on 08/09/2025, and it was officially approved and handed

over to us on 22/09/2025. Additionally, the operational excavation drawings were submitted on 13/09/2025 and again on 22/09/2025, and they are currently under review for approval.

- We also confirm our commitment to submitting any time-related claims – if any – in accordance with the contractual procedures stipulated in Sub-Clauses 20.1, 8.3, and 8.4 of the Contract, along with all the necessary supporting documents.

We reaffirm our company's full commitment to cooperation and coordination with all concerned parties to ensure the progress of works in line with the approved project schedule.

Best regards,

**Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction**