



Ref No.: BD-CW-SAMCO-ACE-LET-STR-011



29-September-2025

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Director)

Project Name: The Big Business District.

Contract/Package: Construction Works.

Subject: Site Coordination Following Recent Updates & Request to Reduce the Quantity of the First Delivery of Reinforcement Steel

Dear Sir,

With reference to the above-mentioned subject and based on the latest general site layout, and after reviewing the current situation on site, it has been noted that the soil slope encroachment is not limited to buildings B1 and B2, but also extends to include buildings B3 and B4.

Based on the agreement made during the meeting held on Thursday, 25/09/2025, at the headquarters of PRE Company — which was reconfirmed during the field meeting held today on-site — it has been agreed that Roya Company will undertake the excavation works.

Accordingly, please be informed that replacement soil works will commence upon the official handover of the site boundaries, free from any obstructions.

Further, with reference to our letter No. (BD-CW-SAMCO-ACE-LET-STR-010) dated 25/09/2025, which includes the first delivery of reinforcement steel to the site, and based on the aforementioned changes outlined in the above letter, we kindly request that the quantity for the first delivery be reduced (to include only the raft foundation and dowels for the tank walls), as follows:

Diameter (mm)	T10	T12	T16	T18	T22	T25
Quantity (Ton)	2	8	36	60	24	20

SAMCO National Construction Co.
76 Al Taya ran St, Nasr City, Cairo, Egypt
Tel: 02 226 245 27
Tel: 02 238 688 16



This reduction is requested to ensure smooth progress of the excavation and replacement soil works without excess steel being stored on-site outside the current work scope, which could lead to damage or corrosion due to prolonged exposure or improper storage conditions.

The details of the second delivery will be shared with you well in advance of the actual need, to ensure proper coordination and avoid any delays in the upcoming construction phases.

Best regards,

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction

