



Ref No.: BD-CW-SAMCO-ACE-LET-STR-016

07-October-2025

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdelaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Construction Works.

Subject: Clarification Regarding Coordination Responsibilities Based on the Contract.

Dear Sir,

With reference to the above-mentioned subject, and with reference to the email sent to you on 24/09/2025, which was a confirmation of the one sent to the Employer on 07/08/2025, we thank you for your response dated 28 September 2025 via email. However, we would like to reiterate that the contract signed between both parties places the responsibility for coordination between various disciplines on the main contractor (our company) only within the scope of our works, and does not extend to the coordination of works carried out by other subcontractors appointed directly by the Employer.

In this context, we would like to draw your attention to the following contract clauses:

1) Clause 1.5 of the Particular Conditions – Priority of Documents states:

"The Works shall include any work necessary to fulfill the requirements of the Contract or that can be inferred therefrom, and all work necessary for the stability, completion, safe and proper operation of the Project."

However, this clause does not obligate the Main Contractor to coordinate or execute any work that falls outside the agreed scope, especially if such work is being executed by subcontractors appointed by the Employer **"and outside the agreed contract scope, as our scope of works includes only concrete works."**

2) Clause 4.6 of the Particular Conditions – Cooperation states:

"The Contractor shall cooperate with other contractors working on or near the Site." However, the Contractor is not obligated to take responsibility for coordinating their works or to provide documents or materials on their behalf **"as electromechanical works fall outside our scope of works based on the contract signed between us and the Employer."**

3) Clause 4.21 – Progress Reports and Clause 4.25 – Shop Drawings

These clauses define the Main Contractor's responsibility to submit reports and drawings related only to their scope of works, not those of others **"Our assigned scope of work includes only concrete works."**



4) **Clause 2.24 – Permits, Licenses or Approvals States that:**

The Contractor shall assist in inspections by the relevant authorities and obtaining necessary completion certificates and approvals.

However, it does not require the Contractor to submit drawings or materials for other subcontractors.

Based on the above, your request for us to submit drawings or provide materials such as flanges, sleeves, and connections related to mechanical and electrical works - which fall outside our scope—is not in accordance with the signed contract provisions.

We remain fully willing to provide technical support and coordination **within the limits of our contractual obligations**, but we cannot assume responsibility for submitting documentation or materials that are not part of our scope.

Therefore, we kindly request the following:

- 1- That all necessary drawings, specifications, and materials be provided by the mechanical and electrical subcontractors appointed by you.
- 2- That an official instruction be issued by the Engineer if there is any change in scope requiring us to execute such works, in accordance with **Clause 13 (Variations)** of the Contract.

Attachments: -

- A copy of the sent emails.

Best regards,

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction



From: abdelrahman.azab@samco-egypt.com <abdelrahman.azab@samco-egypt.com>

Sent: 07 أغسطس, 2025 م 03:48

To: 'Mostafa Galal' <mostafa.galal@royadevelopments.com>

Cc: maged.eladl@samco-egypt.com; mostafa.omran@samco-egypt.com

Subject: Coordination of Electromechanical Works for the Project

Dears,

Greetings, we hope this message finds you well.

We would like to highlight that, up to this moment, no coordination has been carried out regarding the electromechanical works. Kindly expedite the coordination with your electromechanical contractor concerning the following points, and inform us of the actions taken. This is crucial for issuing the relevant drawings and moving forward with the execution without any delays or disruptions.

Coordination Points:

1. Submission of shop drawings for the electromechanical works related to the project, with priority given to the tank area.
2. Supply and installation of flanges, sleeves, and tie-in connections within the electromechanical scope of the project.

Your prompt response and cooperation in this matter are highly appreciated.

Best regards,



Eng. Abdelrahman Azab

Technical Office Engineer

SAMCO National Construction Company

Mob. [01271922500](tel:01271922500)

Urgent: Coordination Required for Electromechanical Work



abdelrahman.azab@samco-egypt.com

To 'mostafa.galal@royadevelopments.com'; 'abdelaziz.mohamed@ace-mb.com'

Cc 'mostafa.omran@samco-egypt.com'; 'hany.mohsen@samco-egypt.com'; 'moustafa.mokhtar@samco-egypt.com'; 'con.technicaloffice@samco-egypt.com'; 'stonepark@ace-mb.com'; 'thebig@pco-eg.net'

← Reply

↩ Reply All

→ Forward

...

الأربعاء ٢٥/٠٩/٢٠٢٥ ٣:٤٢ م

Dear sirs,

Greetings, we hope this message finds you well.

We would like to bring to your attention that, as of now, no coordination has been carried out regarding the electromechanical works for the project. We kindly request that you expedite coordination with your electromechanical contractor on the following points and inform us of the actions taken. This is crucial for issuing the relevant drawings and ensuring that the execution proceeds without any delays or disruptions.

Coordination Points:

1. Submission of shop drawings for the electromechanical works, with priority given to the tank area.
2. Supply and installation of flanges, sleeves, and tie-in connections within the electromechanical scope.

Your prompt response and cooperation in this matter will be highly appreciated.



SAMCO National Construction Co.
سامكو الوطنية للتشييد

Eng. Abdelrahman Azab

Technical Office Manager

SAMCO National Construction Company

Mob. [01271922500](tel:01271922500)

Re: Urgent: Coordination Required for Electromechanical Work



Abdelaziz Mohammed Abdelaziz <abdelaziz.mohamed@ace-mb.com>

To: abdelrahmanazab

Cc: mostafa.galal; mostafa.omran; hany.mohsen; moustafa.mokhtar; con.technicaloffice; stonepark; thebig; mohanedskaik; Alshaymaa Hamdi Alsayed; aboelatta157

↩ Reply

↩ Reply All

➡ Forward

⋮

الأحد ٢٥/٠٩/٢٠٢٥ ١١:٤٩ ص

If there are problems with how this message is displayed, click here to view it in a web browser.

Dear Eng. Abdelrahman,

With reference to the above-mentioned subject and your email regarding the coordination required with the MEP works to complete the Works under the Contract, ACE-PM would like to clarify the following:

The electromechanical details and drawings necessary to complete the Works have already been provided to you. These are to be used for coordination purposes between different disciplines by the Contractor to submit the shop drawings, as agreed in the meeting held on Monday, September 1st, 2025. The MOM clearly states that *“the Main Contractor shall proceed with execution based on the design drawings.”*

It remains the Contractor’s obligation to ensure full coordination between all disciplines so that the Works are executed in a manner necessary for stability, completion, and safe and proper operation. This obligation is stipulated under Particular Conditions, Sub-Clause 1.5 (Priority of Documents), which states: *“The Works shall include any work which is necessary to satisfy the requirements under the Contract or is implied by the Contract, and all works which (although not mentioned in the Contract) are necessary for stability, or for the completion, or safe and proper operation of the Works.”*

Moreover, with reference to your request regarding the supply and installation of certain electromechanical parts necessary to proceed with the structural works, you are required to submit the relevant material data and specifications as per the drawings, along with the expected installation date. This is required for further study and to obtain the necessary approvals and actions, even if these items are not explicitly included in your scope of work (SOW).

Best Regards,

Abdelaziz Mohammed

Project Manager

Roya - The Big

Mob: +201004005554

E-mail: Abdelaziz.mohamed@ace-mb.com

Website: www.ace-mb.com