



**Ref No.: BD-CW-SAMCO-ACE-LET-STR-085**

**15- June-2026**

**To: ACE Project Management | Moharram Bakhoun**

**Attention: Eng. Abdulaziz Mohamed (Project Manager)**

**Project Name: The Big Business District.**

**Contract/Package: Construction Works of the Civil Works for Buildings B1, B2, B3, and B4 – Phase 1.**

**Subject: Reply to the Engineer's Letter No. 38 regarding the Achieving Section (1) Milestone.**

**Reference(S):**

1. Engineer's Letter No. BD-ACEPM-SAMCO-LET-038, dated 10<sup>th</sup> of June 2026

**Dear Sir,**

With reference to the above-mentioned subject and the Engineer's letter referenced above, the Contractor would like to inform the Engineer that it is currently preparing its Extension of Time (EOT) claim in accordance with the relevant provisions of the Contract.

The claim will address the events, circumstances, and delays that have affected the progress of the Works and the Project Completion Date, which are beyond the Contractor's control and responsibility, together with the associated time impact and supporting particulars required under the Contract.

The Contractor shall submit the detailed claim in due course for the Engineer's review and determination.

In the meantime, the Contractor reserves all contractual rights and entitlements arising from the above matters, including but not limited to any entitlement to an Extension of Time and any other relief available under the Contract.

This letter is issued without prejudice to any rights, remedies, claims, or entitlements of the Contractor under the Contract, all of which are expressly reserved.

**Best regards,**

**Eng./ Mohammed Sami Mohammed**  
**Project Director**  
**SAMCO National Construction**



**Ref No.: BD-CW-SAMCO-ACE-LET-STR-085**

**15- June-2026**

**To:** ACE Project Management | Moharram Bakhoun

**Attention:** Eng. Abdulaziz Mohamed (Project Manager)

**Project Name:** The Big Business District.

**Contract/Package:** Construction Works of the Civil Works for Buildings B1, B2, B3, and B4 – Phase 1.

**Subject:** Reply to the Engineer's Letter No. 38 regarding the Achieving Section (1) Milestone.

**Reference(S):**

1. Engineer's Letter No. BD-ACEPM-SAMCO-LET-038, dated 10<sup>th</sup> of June 2026

**Dear Sir,**

With reference to the above-mentioned subject and the Engineer's letter referenced above, the Contractor would like to inform the Engineer that it is currently preparing its Extension of Time (EOT) claim in accordance with the relevant provisions of the Contract.

The claim will address the events, circumstances, and delays that have affected the progress of the Works and the Project Completion Date, which are beyond the Contractor's control and responsibility, together with the associated time impact and supporting particulars required under the Contract.

The Contractor shall submit the detailed claim in due course for the Engineer's review and determination.

In the meantime, the Contractor reserves all contractual rights and entitlements arising from the above matters, including but not limited to any entitlement to an Extension of Time and any other relief available under the Contract.

This letter is issued without prejudice to any rights, remedies, claims, or entitlements of the Contractor under the Contract, all of which are expressly reserved.

**Best regards,**

**Eng./ Mohammed Sami Mohammed**  
**Project Director**  
**SAMCO National Construction**

