



Ref No.: BD-CW-SAMCO-ACE-LET-STR-086

17- June-2026

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Construction Works of the Civil Works for Buildings B1, B2, B3 and B4 – Phase 1.

Subject: Submission of Interim Particulars for Contractor's Claim for Extension of Time.

Dear Sir,

The Contractor, pursuant to Sub-Clause 20.1 [Contractor's Claims] of the Conditions of Contract, hereby submits to the Client the interim particulars of the Contractor's Claim No. (1) for an Extension of Time for Completion.

This submission sets out the Contractor's entitlement to an Extension of Time for Completion arising from events and circumstances beyond the Contractor's control, which have impacted the progress of the Works and affected the Contractual Time for Completion.

The Contractor's interim particulars have been prepared up to the cut-off date of 5th May 2026.

Accordingly, the Contractor respectfully requests the Engineer's review, assessment, determination, and approval of the Contractor's entitlement to the requested Extension of Time.

The Contractor reserves all of its rights and entitlements under the Contract in relation to the matters addressed in this Claim.

Attached:

- Claim No. (01): Delayed Supply of Free-Issue Steel Reinforcement by the Employer.
- Claim No. (02): Change in Issued for Construction (IFC) Drawing Packages.
- Claim No. (03): Water leakage in Project Site.
- Claim No. (04): Engineer's Delayed Reply to the Contractor's Documents.
- All Reference Letters.

Best regards,

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction

