

Ref No.: BD-CW-SAMCO-ACE-LET-STR-088

09- July-2026

To: ACE Project Management | Moharram Bakhoun

Attention: Eng. Abdulaziz Mohamed (Project Manager)

Project Name: The Big Business District.

Contract/Package: Construction Works of the Civil Works for Buildings B1, B2, B3 and B4 – Phase 1.

Subject: Notice of Claim under Sub-Clause 20.1 – Delayed Supply of Reinforcement Steel.

Dear Sir,

With reference to our Letter Ref. No. "BD-CW-SAMCO-ACE-LET-STR-083" dated 06 June 2026, and our follow-up email dated 28 June 2026, regarding the revised requirements for the Third Reinforcement Steel Batch to be supplied by the Client, the Contractor hereby serves this Notice of Claim in relation to the continued delay in the supply of the required reinforcement steel.

As previously notified, the Contractor requested that the required reinforcement steel quantities be supplied no later than 15 July 2026 in order to maintain the planned sequence of construction activities and avoid further disruption to the progress of the Works.

The Contractor wishes to emphasize that, should the required reinforcement steel not be delivered by mid-July 2026, the ongoing construction activities will inevitably be disrupted, resulting in delays and a significant slowdown in the progress of the Works due to the unavailability of the required reinforcement steel.

Such delay will adversely affect the Contractor's ability to proceed in accordance with the approved construction sequence and maintain the planned rate of progress.

Accordingly, the Contractor kindly requests your immediate intervention to expedite the supply of the required reinforcement steel and to confirm the expected delivery date at the earliest opportunity.

For the avoidance of doubt, the Contractor considers the continued delay in the supply of the Client-provided reinforcement steel to be an Employer's risk under the Contract.

The Contractor expressly reserves all of its contractual rights and entitlements arising from this matter, including, but not limited to, any entitlement to an Extension of Time, additional Cost, and any other relief available under the Contract.

Best regards,

Eng./ Mohammed Sami Mohammed
Project Director
SAMCO National Construction

