

Executive Dashboard

Project Performance & Control Center

01 Aug 2026

Good Morning,
Executive Director

?

Earned Value Management

? BAC
EGP
367,286,025
Budget at Completion

? AC
EGP
113,085,035
Actual Cost

? EV
EGP
113,085,035
Earned Value

? PV
EGP
252,796,791
Planned Value

? Schedule Variance
EGP
-139,711,756
Behind Schedule

? Cost Variance
EGP 0
Under Budget

? EAC
EGP
367,286,025
Estimate at Completion

? TCPI
1.000
To Complete Performance Index

Critical Alerts

View All

! Steel Supply Delay
Delay in steel shipment affecting structure building progress
High

! IFC Clash Detected
16 clashes found in current coordination records
High

? RFIs Pending
4 RFIs are pending response from consultants
Medium

? Contract Exposure
Exposure amount exceeds threshold for active contracts
Medium

Performance Overview

Overall Progress
30.7%
Actual Complete

Planned Progress
65.3%
Baseline Plan

? Contract Value
EGP
367,286,025
Total Contract Value


? Actual Cost
EGP
113,085,035
30.8% of BAC

Remaining Duration
43.8%
252 Days Left

Cost Performance

View Trend

AC (Actual Cost) EV (Earned Value) PV (Planned Value)




Progress by Discipline

View All

Engineering	0.6%
Procurement	0.5%
Construction	0.1%
Overall	30.7%

Cost Breakdown

View Report



? Total Activities
1,363

? Critical Activities
573

? SPI
0.45

? CPI
1.00

? Active Contracts
2

? Open RFIs
4

? Open Submittals
791

SAMCO

ROYA-BIG PROJECT PHASE01
(B1-4)

