

MASTER DASHBOARD

LMD Bridge & Road Interchange

Project-scoped construction intelligence dashboard | Project ID: LMD-Bridge | Generated 20 Jul 2026 15:45

Overview

WBS

Activities

Milestones

S-Curve

EVM

Contracts

Letters

Risks

Delay & TIA

Project Overview

Executive KPIs, health indicators, and project vitals

CONTRACT VALUE

EGP 850,000,000

Project budget

OVERALL PROGRESS

31.0%

Planned 38.0%

ACTIVITIES

17

Critical 10

DURATION

500 days

Remaining 48.6%

Phase Progress

phase	planned	actual	variance
Engineering	0.81	0.66	-0.15
Procurement	0.55	0.45	-0.1
Construction	0.38	0.31	-0.06
Overall	38.0	31.0	-7.0

Project Vitals

Project	Start	Finish	Project ID
LMD Bridge & Road Interchange	05-Nov-2025	20-Mar-2027	LMD-Bridge

Generated from Project Intelligence Hub project-scoped data. No cross-project fallback is used for project-specific exports.