

Earned Value Management

BAC

EGP 1,250,000,000

Budget at Completion

AC

EGP 514,546,988

Actual Cost

EV

EGP 485,421,687

Earned Value

PV

EGP 563,253,012

Planned Value

Schedule Variance

EGP -77,831,325

Behind Schedule

Cost Variance

EGP -29,125,301

Over Budget

EAC

EGP 1,279,125,301

Estimate at Completion

TCPI

1.000

To Complete Performance Index

Critical Alerts

View All

!

Steel Supply Delay
Delay in steel shipment affecting structure building progress

High

!

IFC Clash Detected
4 clashes found in current coordination records

High

?

RFIs Pending
5 RFIs are pending response from consultants

Medium

✓

Contract Exposure
Exposure amount exceeds threshold for active contracts

Medium

Performance Overview

Overall Progress

35.0%

Actual Complete

Planned Progress

42.0%

Baseline Plan

Contract Value

EGP 1,250,000,000

Total Contract Value

Actual Cost

EGP 514,546,988

41.2% of BAC

Remaining Duration

40.9%

223 Days Left



