

Elite SVG Charts

Suez Tunnel Civil & MEP Works

Project	Suez Tunnel Civil & MEP Works
Project ID	Suez-Tunnel
Sector	Tunnels
Status	Delayed
Contract Value	EGP 1,250,000,000
Paid Amount	EGP 481,550,000
Actual Progress	35.0%
Planned Progress	42.0%
BAC / PV / EV / AC	EGP 1,250,000,000 / EGP 563,253,012 / EGP 485,421,687 / EGP 514,546,988
SPI / CPI	0.86 / 0.94
Delay Days	183.0
Last Source Update	2026-08-01T17:12:42

Generated from the selected project only.