

# Elite SVG Charts

## Sophia Mall Mixed-Use Development

|                              |                                                                                                             |
|------------------------------|-------------------------------------------------------------------------------------------------------------|
| Project                      | Sophia Mall Mixed-Use Development                                                                           |
| Project ID                   | Sophia-Mall                                                                                                 |
| Sector                       | Buildings                                                                                                   |
| Status                       | On Track                                                                                                    |
| Contract Value               | EGP 2,100,000,000                                                                                           |
| Paid Amount                  | EGP 809,004,000                                                                                             |
| Actual Progress              | 33.0%                                                                                                       |
| Planned Progress             | 31.0%                                                                                                       |
| BAC / PV / EV / AC           | EGP 2,100,000,000 / EGP 1,112,493,976 / EGP 1,166,846,024 / EGP 1,155,177,564                               |
| SPI / CPI                    | 1.05 / 1.01                                                                                                 |
| Delay Exposure               | Indicative; verify in Primavera P6.                                                                         |
| Last Source Update           | 2026-08-01T12:22:26                                                                                         |
| Assessment Profile           | readiness_only                                                                                              |
| Assessment Status            | readiness_only                                                                                              |
| P6 Determination Status      | p6_recalculation_required                                                                                   |
| Contract Sources             | 1                                                                                                           |
| Evidence Sources             | 0                                                                                                           |
| Native XER Files             | 0                                                                                                           |
| Source Scope                 | selected_project_only                                                                                       |
| Charts Awaiting Project Data | Planned vs Actual Cash Flow; Delay by Root Cause; Delay Type Distribution; Baseline vs Impacted vs Recovery |