

Executive Dashboard

Project Performance & Control Center

20 Jul 2026

Good Morning,  
Executive Director



Earned Value Management

BAC

EGP

850,000,000

Budget at Completion

AC

EGP

311,965,280

Actual Cost

EV

EGP

294,306,867

Earned Value

PV

EGP

343,174,699

Planned Value

Schedule Variance

EGP

-48,867,831

Behind Schedule

Cost Variance

EGP

-17,658,412

Over Budget

EAC

EGP

867,658,412

Estimate at Completion

TCPI

1.000

To Complete Performance Index

Critical Alerts

View All

!

**Steel Supply Delay**  
Delay in steel shipment affecting structure building progress

High

!

**IFC Clash Detected**  
4 clashes found in current coordination records

High

?

**RFIs Pending**  
5 RFIs are pending response from consultants

Medium

✓

**Contract Exposure**  
Exposure amount exceeds threshold for active contracts

Medium

Performance Overview

Overall Progress

31.0%

Actual Complete

Planned Progress

38.0%

Baseline Plan

Contract Value

EGP

850,000,000

Total Contract Value

Actual Cost

EGP

311,965,280

36.7% of BAC

Remaining Duration


48.6%

243 Days Left

Cost Performance

View Trend


AC (Actual Cost) EV (Earned Value) PV (Planned Value)



Jan '26 Feb '26 Mar '26 Apr '26 May '26 Jun '26 Jul '26 Aug '26 Sep '26 Oct '26 Nov '26 Dec '26


Progress by Discipline

View All



Cost Breakdown

View Report



Total Activities

17

Critical Activities

10

SPI

0.86

CPI

0.94

Active Contracts

2

Open RFIs

5

Open Submittals

1

Prime Roads &

