

Executive Dashboard

Project Performance & Control Center

01 Aug 2026

Good Morning,
Executive Director

?

Earned Value Management

?

BAC

EGP

850,000,000

Budget at Completion

?

AC

EGP

311,965,280

Actual Cost

?

EV

EGP

294,306,867

Earned Value

?

PV

EGP

343,174,699

Planned Value

?

Schedule Variance

EGP

-48,867,831

Behind Schedule

?

Cost Variance

EGP

-17,658,412

Over Budget

?

EAC

EGP

867,658,412

Estimate at Completion

?

TCPI

1.000

To Complete Performance Index

Critical Alerts

View All

!

Steel Supply Delay

Delay in steel shipment affecting structure building progress

● High

!

IFC Clash Detected

4 clashes found in current coordination records

● High

?

RFIs Pending

5 RFIs are pending response from consultants

● Medium

?

Contract Exposure

Exposure amount exceeds threshold for active contracts

● Medium

Performance Overview

Overall Progress

31.0%

Actual Complete

Planned Progress

38.0%

Baseline Plan

?

Contract Value

EGP

850,000,000

Total Contract Value

?

Actual Cost

EGP

311,965,280

36.7% of BAC

Remaining Duration


46.2%

231 Days Left

Cost Performance

View Trend


● AC (Actual Cost) ● EV (Earned Value) ● PV (Planned Value)



Jan '26 Feb '26 Mar '26 Apr '26 May '26 Jun '26 Jul '26 Aug '26 Sep '26 Oct '26 Nov '26 Dec '26


Progress by Discipline

View All



Cost Breakdown

View Report



Total Activities

?

17

Critical Activities

?

10

SPI

?

0.86

CPI

?

0.94

Active Contracts

?

2

Open RFIs

?

5

Open Submittals

?

1

Prime
Roads &

