

Earned Value Management

? BAC
EGP 1,250,000,000
Budget at Completion

? AC
EGP 514,546,988
Actual Cost

? EV
EGP 485,421,687
Earned Value

? PV
EGP 563,253,012
Planned Value

? Schedule Variance
EGP -77,831,325
Behind Schedule

? Cost Variance
EGP -29,125,301
Over Budget

? EAC
EGP 1,279,125,301
Estimate at Completion

? TCPI
1.000
To Complete Performance Index

Critical Alerts

View All

! **Steel Supply Delay**
Delay in steel shipment affecting structure building progress **High**

! **IFC Clash Detected**
4 clashes found in current coordination records **High**

? **RFIs Pending**
5 RFIs are pending response from consultants **Medium**

? **Contract Exposure**
Exposure amount exceeds threshold for active contracts **Medium**

Performance Overview

Overall Progress

35.0%
Actual Complete

Planned Progress

42.0%
Baseline Plan

? Contract Value
EGP 1,250,000,000
Total Contract Value

? Actual Cost
EGP 514,546,988
41.2% of BAC


Remaining Duration

38.7%
211 Days Left

Cost Performance

View Trend

● AC (Actual Cost) ● EV (Earned Value) ● PV (Planned Value)



Jan '26 Feb '26 Mar '26 Apr '26 May '26 Jun '26 Jul '26 Aug '26 Sep '26 Oct '26 Nov '26 Dec '26

Progress by Discipline

View All

Engineering		0.7%
Procurement		0.6%
Construction		0.4%
Overall		35.0%

Cost Breakdown

View Report



● Engineering	2.6%
● Procurement	2.6%
● Construction	2.6%
● Overall	92.1%

? Total Activities
17

? Critical Activities
11

? SPI
0.86

? CPI
0.94

? Active Contracts
2

? Open RFIs
5

? Open Submittals
1

Nile Infra
JV

Suez Tunnel Civil & MEP Works

