

PRO-VAR-05 | Variation Report

LMD Bridge & Road Interchange

Status: DATA AVAILABLE. Generated 2026-08-15T05:30:57+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
claims	01-data/import_templates/claims.csv	2	not found

project_id	claim_id	contract_id	claim_event_ref	claim_title	notice_date
LMD-Bridge	CL-001	LB-PH-01	DE-001	Employer free issue steel delay	3-Mar-26
LMD-Bridge	CL-002	LB-PH-01	DE-002	Late IFC and RFI response impact	30-Mar-26