

PRO-EXE-23 | Executive Report

LMD Bridge & Road Interchange

Status: DATA AVAILABLE. Generated 2026-08-15T05:30:57+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
projects	01-data/import_templates/projects.csv	1	not found
activities	01-data/import_templates/project_input_bundle.csv	17	985c46a41964f132de9a6e67a888b641591687aba0e1ad466f77abc48c0a2c74
evm	01-data/import_templates/project_input_bundle.csv	17	985c46a41964f132de9a6e67a888b641591687aba0e1ad466f77abc48c0a2c74
risks	01-data/import_templates/risks.csv	3	not found

project_id	project_name	client_name	contractor	planned_start	planned_finish
LMD-Bridge	LMD Bridge & Road Interchange	LMD Infrastructure Company	Prime Roads & Bridges	5-Nov-25	20-Mar-27