

PRO-TIA-01 | Time Impact & Extension of Time

Nasr city-Tunnel

Status: DATA AVAILABLE. Generated 2026-08-15T05:31:06+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
delay_classification	02-delay_analysis/unified_tia_csv/12_delay_event_classification.csv	6	not found
tia_recovery	02-delay_analysis/unified_tia_csv/13_tia_recovery_scenario.csv	6	not found
p6	02-delay_analysis/unified_tia_csv/04- p6_activity_export.csv	0	not found

project_id	event_id	activity_id	root_cause	delay_type	entitlement_status
Nasr city-Tunnel	EV-01	NCT-ST-CLB-RFT-1100	Employer steel delivery below approved requirement	Excusable Compensable	Potentially Entitled
Nasr city-Tunnel	EV-02	NCT-ST-PMP-RFT-1200	Late revised IFC bearing-pedestal detail	Excusable Compensable	Potentially Entitled
Nasr city-Tunnel	EV-03	NCT-ST-CLR-RFT-1300	Clarifier waterstop and embedded-pipe conflict	Excusable Compensable	Potentially Entitled
Nasr city-Tunnel	EV-04	NCT-ST-FLT-RFT-1400	Delayed response to filter gallery opening RFI	Excusable Compensable	Under Assessment
Nasr city-Tunnel	EV-05	NCT-ST-RES-RFT-1500	Outstanding high-diameter employer steel	Excusable Compensable	Potentially Entitled
Nasr city-Tunnel	EV-06	NCT-ST-ADM-RFT-1600	Delayed interim payment certification	Commercial / Potential Compensable	Under Assessment