

PRO-REC-04 | Recovery & Mitigation

Nasr city-Tunnel

Status: DATA AVAILABLE. Generated 2026-08-15T05:31:06+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
tia_recovery	02-delay_analysis/unified_tia_csv/13_tia_recovery_scenario.csv6		not found
activities	01-data/import_templates/project_input_bundle.csv	17	912e036e03d845c10683a9becc425fab7b34ea421578fe9e7d88f0c4bc20721

project_id	scenario_id	scenario_name	analyst_status	activity_id	status_date
Nasr city-Tunnel	SCN-01	Steel priority delivery and two reinforcement crews	Approved for Modelling	NCT-ST-CLB-RFT-1100	2026-07-31
Nasr city-Tunnel	SCN-02	Pump hall revised sequence with extended shift	Approved for Modelling	NCT-ST-PMP-RFT-1200	2026-07-31
Nasr city-Tunnel	SCN-03	Clarifier segmented pour and parallel embedded works	Approved for Modelling	NCT-ST-CLR-RFT-1300	2026-07-31
Nasr city-Tunnel	SCN-04	Filter gallery additional fixing gang	Candidate	NCT-ST-FLT-RFT-1400	2026-07-31
Nasr city-Tunnel	SCN-05	Reservoir prioritized steel diameters and night shift	Recommended	NCT-ST-RES-RFT-1500	2026-07-31
Nasr city-Tunnel	SCN-06	Administration foundation subcontract package	Candidate	NCT-ST-ADM-RFT-1600	2026-07-31