

# PRO-RES-07 | Resource & Manpower

## Nasr city-Tunnel

Status: DATA AVAILABLE. Generated 2026-08-15T05:31:06+00:00.

| Logical table | Project-relative CSV                              | Rows | SHA-256                                                         |
|---------------|---------------------------------------------------|------|-----------------------------------------------------------------|
| activities    | 01-data/import_templates/project_input_bundle.csv | 17   | 912e036e03d845c10683a9becc425fab7b34ea421578fe9e7d88f0c4bc20721 |

| project_id       | wbs_id                                   | activity_id    | activity_name                    | planned_start | planned_finish |
|------------------|------------------------------------------|----------------|----------------------------------|---------------|----------------|
| Nasr city-Tunnel | Nasr city-Tunnel.NCT.MILESTONE           | NCT-MS-1000    | Notice to Proceed                | 5-Jan-26      |                |
| Nasr city-Tunnel | Nasr city-Tunnel.NCT.MILESTONE           | NCT-MS-1010    | Site Handover                    | 8-Jan-26      |                |
| Nasr city-Tunnel | Nasr city-Tunnel.NCT.ENGINEERING         | NCT-ENG-1020   | Issue IFC Architectural Drawings | 10-Jan-26     | 23-Jan-26      |
| Nasr city-Tunnel | Nasr city-Tunnel.NCT.ENGINEERING         | NCT-ENG-1030   | Approve Structural Shop Drawings | 17-Jan-26     | 6-Feb-26       |
| Nasr city-Tunnel | Nasr city-Tunnel.NCT.PROCUREMENT         | NCT-PRC-1040   | Procure Reinforcement Steel      | 25-Jan-26     | 28-Feb-26      |
| Nasr city-Tunnel | Nasr city-Tunnel.NCT.PROCUREMENT         | NCT-PRC-1050   | Deliver Formwork Materials       | 30-Jan-26     | 26-Feb-26      |
| Nasr city-Tunnel | Nasr city-Tunnel.NCT.BLDG-A.SUBSTRUCTURE | NCT-A-EXC-1060 | Building A Excavation            | 9-Feb-26      | 26-Feb-26      |
| Nasr city-Tunnel | Nasr city-Tunnel.NCT.BLDG-A.SUBSTRUCTURE | NCT-A-PC-1070  | Building A Plain Concrete        | 27-Feb-26     | 6-Mar-26       |
| Nasr city-Tunnel | Nasr city-Tunnel.NCT.BLDG-A.SUBSTRUCTURE | NCT-A-RFT-1080 | Building A Raft Reinforcement    | 7-Mar-26      | 26-Mar-26      |
| Nasr city-Tunnel | Nasr city-Tunnel.NCT.BLDG-A.SUBSTRUCTURE | NCT-A-CON-1090 | Building A Raft Concrete         | 27-Mar-26     | 31-Mar-26      |
| Nasr city-Tunnel | Nasr city-Tunnel.NCT.BLDG-B.SUBSTRUCTURE | NCT-B-EXC-1100 | Building B Excavation            | 16-Feb-26     | 7-Mar-26       |
| Nasr city-Tunnel | Nasr city-Tunnel.NCT.BLDG-B.SUBSTRUCTURE | NCT-B-PC-1110  | Building B Plain Concrete        | 8-Mar-26      | 14-Mar-26      |