

PRO-SCV-12 | S-Curve

Nasr city-Tunnel

Status: DATA AVAILABLE. Generated 2026-08-15T05:31:06+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
s_curve	01-data/import_templates/s_curve.csv	10	not found

project_id	months	monthly_planned	cumm_monthly_planned	monthly_actual	cumm_monthly_actual
Nasr city-Tunnel	1-Jan-26	30000000.00	30000000.00	24450000.00	24450000.00
Nasr city-Tunnel	1-Feb-26	52000000.00	82000000.00	41600000.00	66050000.00
Nasr city-Tunnel	1-Mar-26	76000000.00	158000000.00	59432000.00	125482000.00
Nasr city-Tunnel	1-Apr-26	94000000.00	252000000.00	74260000.00	199742000.00
Nasr city-Tunnel	1-May-26	116000000.00	368000000.00	88740000.00	288482000.00
Nasr city-Tunnel	1-Jun-26	138000000.00	506000000.00	105570000.00	394052000.00
Nasr city-Tunnel	1-Jul-26	151000000.00	657000000.00	100408000.00	494460000.00
Nasr city-Tunnel	1-Aug-26	164000000.00	821000000.00	0.00	494460000.00
Nasr city-Tunnel	1-Sep-26	173000000.00	994000000.00	0.00	494460000.00
Nasr city-Tunnel	1-Oct-26	181000000.00	1175000000.00	0.00	494460000.00