

PRO-RSK-19 | Risk Report

Nasr city-Tunnel

Status: DATA AVAILABLE. Generated 2026-08-15T05:31:06+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
risks	01-data/import_templates/risks.csv	3	not found

risk_id	project_id	risk_title	risk_category	probability	time_impact_days
R-101	Nasr city-Tunnel	Employer-supplied reinforcement steel delivery slippage	Schedule	high	yes
R-102	Nasr city-Tunnel	Late approval of viaduct bearing-seat details	Engineering	medium	yes
R-103	Nasr city-Tunnel	Delayed interim payment certification	Commercial	medium	no