

# PRO-VAR-05 | Variation Report

## Sophia Mall Mixed-Use Development

Status: DATA AVAILABLE. Generated 2026-08-15T05:31:03+00:00.

| Logical table | Project-relative CSV                | Rows | SHA-256   |
|---------------|-------------------------------------|------|-----------|
| claims        | 01-data/import_templates/claims.csv | 2    | not found |

| project_id  | claim_id | contract_id | claim_event_ref | claim_title                      | notice_date |
|-------------|----------|-------------|-----------------|----------------------------------|-------------|
| Sophia-Mall | CL-001   | SM-PH-01    | DE-001          | Employer free issue steel delay  | 10-Feb-26   |
| Sophia-Mall | CL-002   | SM-PH-01    | DE-002          | Late IFC and RFI response impact | 9-Mar-26    |