

PRO-MIL-18 | Milestone Status

Sophia Mall Mixed-Use Development

Status: DATA AVAILABLE. Generated 2026-08-15T05:31:03+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
milestones	01-data/import_templates/milestones.csv	5	not found

milestone_id	project_id	activity_name	planned_date	forecast_date	actual_date
KD-MS-1000	Sophia-Mall	Project Start Date	15-Oct-25	15-Oct-25	15-Oct-25
KD-MS-1010	Sophia-Mall	Contract Agreement	15-Oct-25	15-Oct-25	15-Oct-25
KD-MS-1020	Sophia-Mall	IFC Drawing Package	22-Oct-25	27-Oct-25	22-Oct-25
KD-MS-5000	Sophia-Mall	Structural Works Completion	15-Oct-26	30-Oct-26	
KD-MS-9000	Sophia-Mall	Substantial Completion	31-Jul-27	25-Aug-27	