

PRO-CFS-11 | Cash Flow

Suez Tunnel Civil & MEP Works

Status: DATA AVAILABLE. Generated 2026-08-15T05:31:08+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
planned_cash_flow	01-data/import_templates/planned_cash_flow.csv	0	not found
payments	01-data/import_templates/payments.csv	6	not found

project_id	payment	contract	project	invoice no	invoice date
Suez-Tunnel	1.0	ST-PH-01	Suez-Tunnel	1.0	15-Dec-25
Suez-Tunnel	2.0	ST-PH-01	Suez-Tunnel	2.0	14-Jan-26
Suez-Tunnel	3.0	ST-PH-01	Suez-Tunnel	3.0	13-Feb-26
Suez-Tunnel	4.0	ST-PH-01	Suez-Tunnel	4.0	15-Mar-26
Suez-Tunnel	5.0	ST-PH-01	Suez-Tunnel	5.0	14-Apr-26
Suez-Tunnel	6.0	ST-PH-01	Suez-Tunnel	6.0	14-May-26