

PRO-CHG-28 | Change Control

Suez Tunnel Civil & MEP Works

Status: DATA AVAILABLE. Generated 2026-08-15T05:31:08+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
claims	01-data/import_templates/claims.csv	2	not found

project_id	claim_id	contract_id	claim_event_ref	claim_title	notice_date
Suez-Tunnel	CL-001	ST-PH-01	DE-001	Employer free issue steel delay	28-Dec-25
Suez-Tunnel	CL-002	ST-PH-01	DE-002	Late IFC and RFI response impact	24-Jan-26