

PRO-SCV-12 | S-Curve

ROYA-BIG PROJECT PHASE01 (B1-4)

Status: DATA AVAILABLE. Generated 2026-08-15T05:31:00+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
s_curve	01-data/import_templates/s_curve.csv	18	not found

project_id	months	monthly_planned	cumm_monthly_planned	monthly_actual	cumm_monthly_actual
The Big -P.01-UP-20-April-26	1-Oct-25	0.0	0.0	3974600.57	3974600.57
The Big -P.01-UP-20-April-26	1-Nov-25	8347296.45	8347296.45	8089030.9	12063631.47
The Big -P.01-UP-20-April-26	1-Dec-25	61405155.86	69752452.31	8521118.53	20584750.0
The Big -P.01-UP-20-April-26	1-Jan-26	67496644.02	137249096.3	34796118.93	55380868.93
The Big -P.01-UP-20-April-26	1-Feb-26	33633991.22	170883087.6	20205303.35	75586172.28
The Big -P.01-UP-20-April-26	1-Mar-26	38111113.51	208994201.1	14348185.06	89934357.34
The Big -P.01-UP-20-April-26	1-Apr-26	29721101.71	238715302.8	17873350.85	107807708.2
The Big -P.01-UP-20-April-26	1-May-26	20259735.78	258975038.6	5277326.61	113085034.8
The Big -P.01-UP-20-April-26	1-Jun-26	13490432.04	272465470.6	0.0	0.0
The Big -P.01-UP-20-April-26	1-Jul-26	14762397.2	287227867.8	0.0	0.0
The Big -P.01-UP-20-April-26	1-Aug-26	9924530.76	297152398.6	0.0	0.0
The Big -P.01-UP-20-April-26	1-Sep-26	12399329.58	309551728.1	0.0	0.0