

PRO-CAD-27 | Contract Administration

ROYA-BIG PROJECT PHASE01 (B1-4)

Status: DATA AVAILABLE. Generated 2026-08-15T05:31:00+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
contracts	01-data/import_templates/contracts.csv	2	not found
claims	01-data/import_templates/claims.csv	1	not found

contract_id	project_id	package	contractor	contract_type	original_value
PH-01	The Big -P.01-UP-20-April-26	1	SAMCO	Unite rate	367286025
PH-02	The Big -P.01-UP-20-April-26	2	SAMCO	Unite rate	900000000