

PRO-IFC-30 | Interface Management

ROYA-BIG PROJECT PHASE01 (B1-4)

Status: DATA AVAILABLE. Generated 2026-08-15T05:31:00+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
ifc	02-delay_analysis/unified_tia_csv/07- ifc_conflict.csv	16	not found

project_id	Activity ID	Activity Name	Original Duration	Start	Finish
The Big -P.01-UP-20-April-26	E-SUB-B01-BAS02-1030	Submittal for Beams Conc. Dim. & RFT DWGs (B01) (Bas 0	18	20-Nov-25	16-Feb-26
The Big -P.01-UP-20-April-26	E-SUB-B01-BAS02-1040	Submittal for Slabs Conc. Dim. & RFT DWGs (B01) (Bas 0	18	30-Nov-25	22-Feb-26
The Big -P.01-UP-20-April-26	E-SUB-B01-BAS01-1030	Submittal for Beams Conc. Dim. & RFT DWGs (B01) (Bas 0	18	2-Nov-25	10-Mar-26
The Big -P.01-UP-20-April-26	E-SUB-B01-BAS01-1040	Submittal for Slabs Conc. Dim. & RFT DWGs (B01) (Bas 0	18	5-Nov-25	31-Mar-26
The Big -P.01-UP-20-April-26	E-SUB-B02-BAS02-1020	Submittal for Beams Conc. Dim.& RFT DWGs (B02) (Bas 02)	18	22-Oct-25	11-Nov-25
The Big -P.01-UP-20-April-26	E-SUB-B02-BAS02-1030	Submittal for Slabs Conc. Dim.& RFT DWGs (B02) (Bas 02)	18	26-Oct-25	22-Feb-26
The Big -P.01-UP-20-April-26	E-SUB-B02-BAS01-1020	Submittal for Beams Conc. Dim. & RFT DWGs (B02) (Bas 0	18	2-Nov-25	23-Nov-25
The Big -P.01-UP-20-April-26	E-SUB-B02-BAS01-1030	Submittal for Slabs Conc. Dim. & RFT DWGs (B02) (Bas 0	18	5-Nov-25	31-Mar-26
The Big -P.01-UP-20-April-26	E-SUB-B03-BAS02-1030	Submittal for Slabs Conc. Dim. & RFT DWGs (B03) (Bas 0	18	01-Mr-26	10-Mar-26
The Big -P.01-UP-20-April-26	E-SUB-B03-BAS02-1020	Submittal for Beams Conc. Dim. & RFT DWGs (B03) (Bas 0	18	01-Mr-26	10-Mar-26
The Big -P.01-UP-20-April-26	E-SUB-B03-BAS01-1020	Submittal for Beams Conc. Dim. & RFT DWGs (B03) (Bas 0	18	01-Mr-26	10-Mar-26
The Big -P.01-UP-20-April-26	E-SUB-B03-BAS01-1030	Submittal for Slabs Conc. Dim. & RFT DWGs (B03) (Bas 0	10	02-Mr-26	12-Mar-26