

# PRO-TIA-01 | Time Impact & Extension of Time

## LMD Bridge & Road Interchange

Status: AWAITING CONTROLLED CSV DATA. Generated 2026-08-14T03:05:27+00:00.

| Logical table        | Project-relative CSV                                                | Rows | SHA-256                                                          |
|----------------------|---------------------------------------------------------------------|------|------------------------------------------------------------------|
| delay_classification | 02-delay_analysis/unified_tia_csv/12_delay_event_classification.csv | 0    | ae95fac637a5a4cc21519fe9cff117c4957586c33a34b2242816d6457df0409d |
| tia_recovery         | 02-delay_analysis/unified_tia_csv/13_tia_recovery_scenario.csv      | 0    | 186b52e9473e855acbc9918e329ddedc09a076284849e5329bdcf2ef25d176c6 |
| p6                   | 02-delay_analysis/unified_tia_csv/04- p6_activity_export.csv        | 0    | not found                                                        |

No controlled CSV rows are available for this section.