

PRO-IPC-06 | Interim Payment

LMD Bridge & Road Interchange

Status: DATA AVAILABLE. Generated 2026-08-14T03:05:27+00:00.

Logical table	Project-relative CSV	Rows	SHA-256
payments	01-data/import_templates/payments.csv	6	727db3bb56b7bdbbc0c9ff073dac3de3138f503d9358ebb58dce088d7503ba8

project_id	payment	contract	project	invoice no	invoice date
LMD-Bridge	1.0	LB-PH-01	LMD-Bridge	1.0	18-Feb-26
LMD-Bridge	2.0	LB-PH-01	LMD-Bridge	2.0	20-Mar-26
LMD-Bridge	3.0	LB-PH-01	LMD-Bridge	3.0	19-Apr-26
LMD-Bridge	4.0	LB-PH-01	LMD-Bridge	4.0	19-May-26
LMD-Bridge	5.0	LB-PH-01	LMD-Bridge	5.0	18-Jun-26
LMD-Bridge	6.0	LB-PH-01	LMD-Bridge	6.0	18-Jul-26